
DOCKETED BY

0l2l(Z§!l\9Al

IIIIMIIMIIQIIIIIIII
0 0 7 1 72

WHY UTILITY CO., INC.
p. 0. BOX 69

AJO, AZ. 85321
Telephone 520-387-7641 - Fax 520-387-7086

Arizona Coronratron Commission
August 22, 2007 DOCKETED

Aus 28 2007Docke t Control Cente r
Arizona  Corpora tions  Commiss ion
1200 West Washington Street
Phoenix, AZ. 85007

l.

vo

New Reques t for Extens ion
Decis ion No. 68609
Docke t No. W-02052A-05-0528 & W-02052A-05-0529

Why Utility Co., Inc. is  re que s ting a n e xte ns ion of time  to comply with the  folloMng
compliance  item from Decis ion No. 68609.

* Approva l to Cons truct on the  Wate r Dis tribution Facilitie s

The Company requests an extension of time to complete this item until December 31,
2008.

On July 11, 2007, the Company had a meeting in Phoenix, Arizona, with representatives
from the USDA (Rural Development), Highland Engineers (Contractor), Tres Rios
Consulting Engineers, Rural Community Assistance Corporation, and Why Utility Co.,
Inc. to discuss the completion of the filtration system for Arsenic removal.

The original grant of $1,349,178 which was approved by the USDA was supposed to
cover the cost of both the filtration system and the replacement of the water distribution
system. However, the filtration system has consumed the entire amount that was funded
for both projects. The Company has continued to search for alternate funding for the
Water Distribution System project.

On July 12, 2007, the Company applied for Federal Assistance to construct the water
distribution system at an estimated cost of $2,500,000. The proposed starting date would
be February 2008 with a completion date of December 31, 2008 .
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